

PROJECT MANAGEMENT

PROJECT MANAGEMENT



North West Projects has a proven track record of offering a full range of professional project services. We have successfully delivered numerous complex projects under the NEC suite of contracts, plus other bespoke terms and conditions of contract. Our experienced Project Managers, including individuals who have achieved Chartered status with the Association for Project Management (APM), are supported by Project Engineers, Planners, Estimators, Commercial Managers and the engineering delivery team.

We have experience in using CEMAR®, an electronic contract management system, for the day-to-day management of the contracts that ensures adherence to the Client’s document control procedure for the submission of all technical and commercial documentation.

An important part of any project is the definition of the baseline, this includes the scope, schedule and cost, that are the agreed measure of performance with the Client, also known as the Performance Baseline. North West Projects utilise both the schedule and detailed performance monitoring tools to track Schedule Performance Indicator (SPI) and Cost Performance Indicator (CPI) to ensure that the project is on track.

We operate an electronic timesheet management system for the assigned project number and any agreed sub-codes for project reporting, which feeds into the project monitoring tools to allow actual costs to be recorded and measured against Earned Value. This system is a powerful tool which allows us to assess the status of the project and provide confidence to the Client of successful project delivery.

FOLLOW US!  